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Mr. Henry Humphries 
Rail Safety Specialist 
Illinois Commerce Commission 
527 East Capital Avenue 
Springfield Illinois 62701 

Subject: Six months status update ~ 3 8 (U 
ICC order No. T02-0002 
Order Issue Date: March 12.2003 
Required Completion Date: Sept. 12,2004 
Arsenal Road Grade Separation over 
Burlington Northern and Santa Fe Railway 

Dear Mr. Humphries 

The Illinois Commerce Commission on March 12, 2003 issued order number T02-0002 
regarding the Arsenal Road Grade Separation over the Burlington Northern and Santa Fe 
Railway. In this order, there are stipulations, which we “Will County Department of Highways” 
as the Petitioner must fulfill. One of these items is the six months update of the project; with this 
letter we are submitting an update of progress of this project. 

The target completion date of December of 2005 is still good, should you have any questions in 
this regard please fell free to call Mr. Mark Bagherpour of my staff at 815-727-8476. 

Sincerely, 

./Sheldon C Latz, PE PLS 
County Engineer 

SCL: mb 

cc: Tom Slattery 



Subject: ICC Order No. T02-0002 
Order Date: March 12,2003 

Completion Date: September 12,2004 
Arsenal Road Grade Separation over 

Burlington Northern and Santa Fe Railroad 
Structure Number 099-3392 

Will County 

STATUS OF THE PROJECT AS OF JUNE 6,2005 
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All substructure elements in place September 17,2004. 

Structural steel erection completed October 19,2004. 

Embankment, stone subgrade and stabilized subbase for Stage 1 essentially completed 
November 10,2004. 

Concrete deck pour (except for parapet walls) completed November 17, 2004. 

Stage 1 concrete approach slabs completed December 30,2004. 

Stage 1 concrete pavement (except for gap at Millsdale Road) completed April 8,2005. 

Bridge parapet walls essentially completed April 27, 2005. 

Concrete pavement at gap at Millsdale Road completed May 26,2005. 

Stage 1 traffic to new alignment implemented May 27,2005. Embankment, stone 
subgrade and stabilized subbase for Stage 2 started soon after. 

As of June 6,2005, we estimate that 73% of this project has been completed. 


